
W4 
 

NWS Facility Condition Assessments 
 
 

Project:  NWS Facility Condition Assessments & Development Plan Services 
Project Location:  Nationwide 

Line Office:  National Weather Service 
 

PPMD Project Scope:  Assist National Weather Service 

Headquarters in the development of an optimum vision 

for NWS facilities over the next ten years; with the 

project broken into a multiyear approach:   

 FY 2014 Project Scope - Perform Facility Condition 

Assessments for 61 existing NWS facilities as well as 

develop a Facilities Plan detailing how NWS 

Nationwide can best fulfill its facilities requirements, 

mission, and establish facilities standards that can be 

applied across all NWS Regions.      

 FY 2015 Project Scope – Perform Facility Condition 

Assessments for an additional 57 NWS facilities. Scope 

of Work also includes updating the Nationwide Facilities Plan and conducting a developing a National 

Disposal Plan to summarize all NWS excess facilities which are slated for disposal actions. 

Background: 

Congress directed the NWS to evaluate efficiencies that can be made to their  

operations.  A panel conducted a seven-month study of the NWS’s current 

operations and structure.  A result of this study called for the National Weather 

Service to better align its resources and operations to effectively and efficiently 

meet the emerging needs of the Weather-Ready Nation paradigm.  This Facility 

Condition Assessment of selected sites and Developmental Plan effort will assist NWS in establishing the 

vision, standards and guidance for the acquisition development, utilization, and disposal of facilities and 

real property occupied and used to support their mission and activities.   

Current Status: 

The contractor, Facility Programming, is currently completing all tasks included in the FY14 Project.  The 

project completion date remains as 11/27/15.  Final approval of a justification for other than full and 

open competition (JOFOC) is expected by 8/14/15 and will increase the WR IDIQ contract capacity by 

$4M.   The FY15 FCA SOW will be released upon a modification to the base contract.  Award of FY15 

project is expected by 9/22/15. 

PPMD Project Team:  Tom Martin P.E., Matt Erwin 

Other Project Team Members: Will Freeman (NWS), Mark Burkes (NWS), Facility Programming and 

Consulting (Planning Contractor) 

FY14 Project Budget: $3,530,822 - Project Start: 6/5/2014, Project Completion: 11/27/2015 

Estimated FY15 Budget: $3,200,000 :  

Estimated Award: 9/22/2015    Estimated Completion: 03/31/2017 


